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Project Name: Estimation of Abundance of the Pacific Deer Herd Using Fecal DNA 
 
Quarter: 2nd  October-December 2013/ FY 13/14 (months/FY) 
 
Work Performed: 
Work on this project was delayed due to administrative delays in executing an 
interagency agreement with UC Davis. However, field work did commence beginning in 
June of 2013 in advance of the contract’s completion. Survey blocks were established 
and random points generated to begin sampling transects within the summer range of 
the Pacific Deer Herd.  Two scientific aids were hired and began collecting fecal 
samples.   
 
All blocks and transects were sampled by August 2013 with a total of 480 samples 
collected.  The following lab work has been completed as of October 13, 2013: 
 
Total # of DNA Samples Extracted: 408 (71%) 
Total # PCR: 295 (61%) 

Total # Successfully Genotyped: 94/248 (38%) 

Projected completion of data analysis (MARK): 3/31/2013 

The lab work will be fully completed by the end of 2013.  Data analysis should be 

completed over the UC Davis Winter Quarter.   

The contract was executed in October 2013. 

 
Funds Expended: see attached worksheet 
 
    This quarter    Total to date   
Personnel:   $3,938.26    $15,696.83 
 
Operating Expense:   0    $ 1,373.07 
 
Total:    $3,938.26    $17,069.90 
 
  



 
 
 
Budget Detail Sheet 

    

     Project Name: Estimation of 
Abundance for Pacific Deer 
Herd Using Fecal DNA 

    

     Quarter: 2nd FY 13/14 
    

     

     

 
Quarter   

Total to 
Date 

 001 Salaries - Permanent 0   0 
 033 Temp Help 3,867.72   15,494.64** 
 083 Overtime 0   0 
 Total Salaries & Wages 3867.72   15,494.64 
 101 Staff Benefits 70.54**   202.19 
 TOTAL PERSONAL SERVICES 3,938.26   15,696.83 
         
 * 201 General Expenses 0   22.26 
 501 Other Items of Expense 0   1,350.81 
 523 Special Items of Expense 0   0 
 TOTAL OE & E 0   1,373.07 
 TOTAL 0   $17,069.90 
 

     

      
 

   

      
 
 
 


